

AMENDMENT TO THE AGREEMENT OF COOPERATION  
BETWEEN  
THE UNITED NATIONS HUMAN SETTLEMENTS PROGRAMME  
AND  
MUNICIPALITY OF VUSHTRRI

WHEREAS, the United Nations Human Settlements Programme (hereinafter referred to as “UN-Habitat”), and Municipality of Vushtrri (hereinafter referred to as “Municipality of Vushtrri”), collectively referred to as the “Parties” and individually as the “Party”, concluded an Agreement of Cooperation (hereinafter referred to as the “Agreement”) on 12 February 2021: for the Parties to collaborate in implementing the “*A Walk in History*”, (hereinafter referred to as the “Project”) within the Inclusive Development Programme; with UN-Habitat providing funds to the Municipality of Vushtrri up to a maximum amount of **USD 57,142 (United States Dollars Fifty-seven, Thousand One Hundred and Forty-two)**, for the implementation of the Project, with a completion date of 30 September 2021, and in accordance with Article XIV, (“*Amendments*”), of the Agreement, is hereby amended as follows:

The term of the Agreement is hereby extended by an additional three (3) months from 1 October 2021 to 31 December 2021. This is to allow enough time for the Municipality of Vushtrri to successfully complete the pending Project activities whose implementation was delayed by the difficulties experienced during budget allocation by the central Government. This extension is at no additional cost. [A letter from Municipality of Vushtrri to UN-Habitat dated 21 September 2021 is herewith attached for reference].

The changes aforementioned are reflected in the amended Article XIV of the Agreement below and the revised Annex B and Annex C, attached hereto.

**ARTICLE XIV - Entry into Force**  
*Instead of:*

“1. This Agreement entered into force upon signing by Parties, being effective from the date of the latest signature, and shall remain valid until 30 September 2021, or unless earlier terminated by either Party in accordance with **Article XII (“Termination”)** clause (1) of the Agreement.”

*Reads as:*

1. The Agreement entered into force on 12 February 2021, being effective from the said date, and shall remain valid until **31 December 2021**, or unless earlier terminated by either Party in accordance with **Article XII (“Termination”)** clause (1), or amended in accordance with **Article XIV (“Amendments”)**, clause (2) of the Agreement.

**REVISED ANNEX B – Project Document and Implementation Schedule/Work-Plan**



The Implementation Schedule/Work-Plan is hereby amended as per the attached revised Annex B to reflect the revised timeline for the implementation of the Project activities and the new completion date of 31 December 2021.

**REVISED ANNEX C – Budget and Payment Schedule**

The Payment Schedule is hereby amended as per the attached revised Annex C to allow for the disbursement of the second and third/final installment at later dates, as indicated therein, at no additional cost.

This Amendment shall become effective as of the date of countersignature. All other terms and conditions of the Agreement remain valid and enforceable.

The undersigned duly authorized representatives of UN-Habitat and Municipality of Vushtrri have signed this Amendment on the date(s) and at the place(s) below written.

For UN-Habitat	For Municipality of Vushtrri
	
<p align="center"><b>Gary Landes</b> Director (a.i.), Management, Advisory and Compliance Services</p>	<p align="center"><b>II Xhafer Tahiri</b> Mayor</p>
<p>Place: <u>Nairobi, Kenya</u></p>	<p>Place: <u>VUSHTRRI</u></p>
<p>Date: <u>29 September 2021</u></p>	<p>Date: <u>29.10.2021</u></p>

**REVISED ANNEX B – *Project Document and Implementation Schedule/Work-Plan***

ACTIVITIES	2020												2021											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Opening the call	■																							
Project identification / Preparing Concept Project		■	■	■	■																			
Panel review and recommendations					■	■																		
Preparation of project plan and proposal						■	■	■																
Panel review and approval of project										■	■													
Finalization of project													■	■	■	■								
AoC signing													■	■	■	■								
Procurement process																		■	■	■	■			
Implementation / Supervision / Reporting																			■	■	■	■	■	
Inauguration / project closure																							■	
Final reporting																								■
Post-implementation phase																								■

**REVISED ANNEX C – *Budget and Payment Schedule***

*Revised C2 - Payment schedule*

Payment schedule	Amount (USD)	Percent (%)	Activities/outputs + Progress Reports	Completion date	Anticipated payment
First Payment	17,143	30	Upon signing of Cooperation Agreement and the Municipality of Vushtri communicating to UN-Habitat that it has selected the lowest conforming bidder	January 2021	August 2021 (PAID OUT)
Second Payment	34,285	60	Upon completion of all activities and final outputs in line with the Bill of Quantities and Scope of Works as detailed in Annex C1 as well as submission of final narrative report and a certified financial statement:	November 2021	November 2021
Third and final payment	5,714	10	Satisfactory provision of audit report and financial statements audited by the general auditor showing the use of funds so far provided to the Municipality of Vushtri	December 2021	December 2021
<b>TOTAL</b>	<b>57,142</b>	<b>100</b>	<b>End of Cooperation Agreement 31 December 2021</b>		

**NB:** *All dates under this payment schedule are tentative. Payment can be disbursed on or before the stipulated dates. The dates herein provided are intended to provide a tentative timeline of disbursement of funds under the Agreement.*